



Project Wahoo Phase I

Team Kick Off Meeting January 17th 2017



UCF

Agenda

- Opening Dr. Liz Klonoff
- Project Management Introductions
- Scope
- Timeline
- Teams
- Governance
- Communication Strategy
- Next Steps
- Q&A

Introductions

- Project Management Team
 - Executive Sponsor – Dr. Liz Klonoff
 - Sponsor – Dr. Ozlem Gariby
 - Sponsor – Rebecca Vilsack
 - Project Manager – Charlie Smith
- Attain LLC
 - Mark Davis
 - Evan Roberts
 - Nadia Kikilo
 - Nicole Cohee
 - Dave Reefer
 - Cindy White

Scope

- Research Business Practice and Policy Review Assessment
- eRA Vendor Selection
- UCF Financials / PeopleSoft Environment Review and Assessment for Grants Implementation and Optimization
- Change Management Initiatives

Scope (cont.)

- Research Business Practice and Policy Review Assessment
 - Documentation review
 - Interviews
 - Research Enterprise Operations walk through
 - Integrated review of the Pre Award, Post Award and Grants Accounting Office
 - Identification of gaps in the current state and “To Be” future state in policies, procedures, technologies and reporting
 - Organizational structure review and analysis

Scope (cont.)

- eRA Vendor Selection
 - Requirements development from Research Business Practice and Policy Review Assessment
 - ITN creation to solicit proposals from 3rd party vendors
 - Vendor presentations and product demos
 - Product selection
 - Integrated planning with PeopleSoft Tech, FSS and ARGIS eRA teams


Scope (cont.)

- UCF Financials / PeopleSoft Environment Review and Assessment for Grants Implementation and Optimization
 - Financial Modules, Human Resource, Payroll and integration points
 - Chart of Account design and use
 - Business Unit design – including General Ledger and all Module Business Units
 - Current customization/integrations in place for Grants and Billing
 - Integrated planning with PeopleSoft Tech, FSS and ARGIS eRA teams


Scope (cont.)

- Change Management
 - Support outcomes of Research Business Practice and Policy Review Assessment
 - Support to Executive Sponsor, leadership, and stakeholders for prioritization, planning and roll out of changes
 - Communication plan development for change initiatives
 - Management coordination and implementation of change

Timeline




Teams



Formalize Project Sub Teams

Integrate Teams to Optimize Work Flow Design

Governance



Communication Strategy

- Interviews and surveys
- Sub Team Focus Groups
- Integrated Sub Team Focus Groups
- Email
- Web
 - Wahoo & FSS
- Expanded Project Team meetings

Next Steps

- Initial interviews 1/17 – 1/19
- Creating baseline project schedule
- Scheduling interviews of Project Team and other key stakeholders
- Creation of reoccurring Sub Team meetings
- Selection and delivery of documentation for review

Questions?

